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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 9th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 10/9: 
 Driveway 2 - Asphalt paving (pending weather and 

availability) 
 Driveway 3 - Asphalt paving (pending weather and 

availability) 
 Driveway 7 - Asphalt paving (pending weather and 

availability) 
 Driveway 8 - Asphalt paving (pending weather and 

availability) 
 Driveway 4 and Driveway 8 - Finish trail paving (pending 

weather and availability) 
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Guardrail Installation 
 216+00 to 283+00 - Signage Installation 
 Begin plant delivery and installation throughout the project 
 Continue working on action item list 
 Begin rockery installation at slopes 
 Install project striping and extruded curb 

 

Week of 10/16: 
 Continue plant delivery and installation throughout the 

project 
 Begin Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 4, 8 - Continue excavation with a vactor truck 

to install bollards  
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 Driveway 8 - Excavation with a vactor truck to install 

Guardrail 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of project signage 
 Install extruded curb and pavement striping 
 Begin rockery installation at slopes 
 

 

 
 

Continued split rail fence installation. 

Some nootka rose bushes delivered to the project ready for 
planting!  

 

 

 
Trail Trivia….. 
Over 891 Nootka Rose bushes will be installed throughout the trail corridor! Nootka Rose is a common native rose 

that thrives in Washington State! 
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Construction Notes: Below are a few plants that will be installed on the project. The Limemound Spirea and 
Daylily shrubs are low-growing while the Nootka Rose and Flowering Currant plants grow to medium height. 
 
 
 
 
 
 
 
 
 
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 10/23:   
 Continue plant delivery and installation throughout the 

project 
 Continue Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of project signage 
 Install extruded curb and pavement striping 
 Continue rockery installation at slopes 

 
 

 Continued split rail fence installation. 

Limemound Spirea Daylily Nootka Rose  Red Flowering Currant 
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